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East Lake Sammamish Master Plan Trail                 
South Sammamish Segment A                                                                                            
Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning October 9th, 2017 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Week of 10/9: 
 Driveway 2 - Asphalt paving (pending weather and 

availability) 
 Driveway 3 - Asphalt paving (pending weather and 

availability) 
 Driveway 7 - Asphalt paving (pending weather and 

availability) 
 Driveway 8 - Asphalt paving (pending weather and 

availability) 
 Driveway 4 and Driveway 8 - Finish trail paving (pending 

weather and availability) 
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Guardrail Installation 
 216+00 to 283+00 - Signage Installation 
 Begin plant delivery and installation throughout the project 
 Continue working on action item list 
 Begin rockery installation at slopes 
 Install project striping and extruded curb 

 

Week of 10/16: 
 Continue plant delivery and installation throughout the 

project 
 Begin Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 4, 8 - Continue excavation with a vactor truck 

to install bollards  
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 Driveway 8 - Excavation with a vactor truck to install 

Guardrail 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of project signage 
 Install extruded curb and pavement striping 
 Begin rockery installation at slopes 
 

 

 
 

Continued split rail fence installation. 

Some nootka rose bushes delivered to the project ready for 
planting!  

 

 

 
Trail Trivia….. 
Over 891 Nootka Rose bushes will be installed throughout the trail corridor! Nootka Rose is a common native rose 

that thrives in Washington State! 
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Construction Notes: Below are a few plants that will be installed on the project. The Limemound Spirea and 
Daylily shrubs are low-growing while the Nootka Rose and Flowering Currant plants grow to medium height. 
 
 
 
 
 
 
 
 
 
 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

 

Week of 10/23:   
 Continue plant delivery and installation throughout the 

project 
 Continue Shore Lane wall construction (Pending weather 

and construction schedule) 
 Driveway 4, 8 - Continue installation of fixed and 

removable bollards  
 225+05 to 230+51 - Hydroseed slopes on the project 
 216+00 to 283+00 - Split rail fence installation 
 216+00 to 283+00 - Guardrail Installation 
 Continue working on action item list 
 Installation of project signage 
 Install extruded curb and pavement striping 
 Continue rockery installation at slopes 

 
 

 Continued split rail fence installation. 

Limemound Spirea Daylily Nootka Rose  Red Flowering Currant 
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